
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:32 PM
Run date

Time

Reviewer: Ghafghazi, Ben 06-Apr-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 238 Date: 30-Mar-201 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 203

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Called John Mcewen to request from him access to the EB structure to inspect the underside of the bridge
deck. I asked Ibrahin Qawasmi if he inspected the underside of the desck, and he said every thing looks
good, but MCM did not remove the lost deck forms.
Attended meeting with Amer, MCM, Ben, Mehran, AND Maged to discuss outstanding CCO.
Greg Allen requested CCO to cut 6 piles, that are not part of our project, but left over from the Skyway
project.
Attended Amer weekly staff meeting.
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